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STEREOCOMPARATOR
FINAL SITE INSTALLATION _
' REPORT FOR THE MONTH OF JULY, 1971 .

During Iuly, the installation work:lat the final job site reached STATINTL
the point where no significant work could continue until the environmental
airconditioning system could be brought up to spe01f1cat10n. There are a
total of five systems that require conditioned air:

’

1. The general room. 5 .
2. Thestagejets. ' ° . Ceen ‘ R
3. The electronic cabinets. R . .

| 4. The optical system, ' o ‘ o

"y 5. The film cooling,

None of these systems Were operational at the beginning of July,

J

During the month tne waus and ceiling of the clean room were
closed in by the room contractor, and various elements of the aircondition-
ing system were operated,

During this airconditioning startup perlod problems were encountered
which delayed the conditioned air systems performing to their specified
STATINTL levels, This, in turn, preventedlZlfrom completmg the final adjustment
for some of the Stereocomparator subsystems,

While the alrconditioning systems were being adjusted, there were
periods of high humidity which apparently have caused some external and
internal corrosion to the Stereocomparator. The possible extent of the
internal damage to the Stereocomparator has not yet been assessed, since
some of the potentlally affected systems can only be operated after the
alrcondltlonlng equipment is up to specuflcatlon. At this time it is known,
however, that there are problems with the electronic loglc packages.
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Ti ~£"e*sf‘tﬁt;!.?ﬁts of the corrosion that are apparent on the exterior surfaces

nf tha Smwixi-,ifai‘~»‘ﬁi*l ttage and laser measuring equipment are not

necessarily related to degraiie, * ~ performance of the equipment. Thé

concern is that ihere may be internal ¢ . ~iop to the optical systems or v

interferometers. This can only be determined duriny eperational tests,

By July 30 the airconditioning systems had stabilized to the point that:

. ' o)
1. The general room was Operating over a range of 70 to 72O

at about 60%-relative. humidity.

F,

2. The stage jets were 'V‘ar;*ing between 669,a_n.d 73° 1 (between

1

left and right éides) M B . - PECE
‘ 3. The electronic cabinebs.were;varying‘ ffbm.74° té) QO_C.).LF, wiih
~+ . relative humidity reaching 70%. ‘ -
4. No information is available on the optical system at this time.

5. No information is available on the film cooling at this time,
"t ' ‘

The maintenance port,ion"‘ of the diagnostic.computer program is being
“used successfully to locate ‘problems in the electronic logic, -

Although the installation work for the Stereocomparatqr during July was
hampered by a variety of problems of which some examples have been given
above, it is anticipated that August will be a much more productive period
since the airconditioning problems appear now to be coming under control,

STATINTL

?
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